. AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 CmRERAGY 1B cOuE A 07 FaRES
1 3

2. AMENDMENT/MODIFICATION ‘ NO. 3, EFFECTIVE DATE 4. REQUISITION/JPURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
000062 - 103/01/2007

6. ISSUED BY CODE | ysre 7. ADMINISTERED BY (If othsr than ftem 6) E lMSFC
NASA/Marshall Space Flight Center NASA/Marshall Space Flight Center

Procurement Office

Marshall Space Flight Center AL 35812
Marshall Space Flight Center AL 35812

8. NAME AND ADDRESS OF CONTRACTOR (No, street, county, State and ZIP Code) L(-)-(-QQA. AMENDMENT OF SOLICITATION NO.

COLSA CORPORATION

Attn: NONE SPECIFIED 9B. DATED (SEE ITEM 11)
6726 ODYSSEY DR NW
HUNTSVILLE AL 35806-3302

o 0A. MODIFICATION OF GONTRACT/ORDER NO.
NNMO4AAQTC

10B. DATED (SEE ITEM 11)

CODE ] FACILITY CODE 12/04/2003
11, THIS ITEM ONLY APPLIES TO AMEN %ﬁ]‘rs“or SOLICITATIONS

" The above numbered solicitation is ded as set forth in'ltem 14, The hour and date specified for receipt of Offers . is xtend [lis not extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
tems 8 and 15, and retuming copies of the dment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letfer or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. if by

virtue of this amemiment you desire to change an offer already submmed such change may be'made by telagram or letter, provided each telegram or letter makes
endme i ived

icita

12, ACCOUNT‘NG AND APPROPRLM’ ON DATA (l’f mqwmd)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A g&tg Ecmfii %%%&R 1S ISSUED PURSUANT TO: (Specify authorify} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBEREG CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMIN]STRATIVE CHANGES (such as changes in paying office,
appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT 18 ENTERED INTO PURSUANT TO AUTHORITY OF:

D, OTHER (Specily type of modification and authority) ‘
X NFS 1852.216-76 and Clause B.4 Evaluation of Performance Incentive Fee
E, IMPORTANT: Contractor Xlisnot. [ lis required to sign this di and return copies 1o the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where foasible.)
This modification is issued to effect the
following changes to implement the award fee board decision on fee in the amount of §

411,214 for the sixth evaluation period- 1 July, 2006 through 31 December 2006 pursuant to
PEB Fee Determination Official's D & F dated February 22, 2007.

Additionally this modification implements the award of performance incentive fee for the

sixth evaluation period in the amount of $ 177,987 pursuant to Clause B.4 and Attachment
J-7 of the contract.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or prinf) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prin)

Janice P Burrough
158. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA - 16C. DATE SIGNED

/S /
(Signature of persan ized to aign) {Signature of Contracting Officer) 3" f &da?

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243




£3

REFERENCE NO. OF DOCUMENT BEING CONTINUED

IPAGE OF

CONTIRUATION SHEE NNMO4AA07C/000062 2 3
NAME OF OFFEROR OR CONTRACTOR
COLSA CORPORATION
ITEM NO. SUPPLIES/SERVICES QuANTITY|UNIT UNIT PRICE AMOUNT
(A) (B) ¢y D) (E) (F)
7

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR {48 CFR) 53.110



Modification No. 62

NNMO0O4AAQ7C
Page 2 of 3
Standard Form 30 Continued
14. Description of Amendment/Modification Continued from Page 1.
Maximum Unearned Maximum Unearned Total
Negotiated Award Award Incentive Incentive Contract Sum
Est. Cost Fee Fee Fee Fee Value Allotted
Previous $ 88,701,737 $ 3,490,389 (% 75,180) $ 1,879,443 ($69,120) $ 93,927,269 $§ 76,263,993
This Mod o =0- =0- ( 10,112) -0- ( .59.329) (69.441) -0-

New Total §$ 88,701,737 §$3,490,389 ($85292) § 1,879,443 ($128,449) § 93,857,828 $ 76,263,993

1) This modification corrects the Description of Amendment /Modification from the previous Funding
Modification 61 which erroneously increased New Totals for Negotiated Estimated Cost , Maximum Award
Fee and Maximum Incentive Fee. Also, this modification corrects a typo on “Maximum Incentive Fee” on
page B-2 from $2,329,346 to $2,329,462 . The correction begins on page 4 of 6 Mod57 and page B-2,
changing “Previous Maximum Incentive Fee” from $2,329,462 to $2,329,578 and the “New Amount”
thereby corrected from $2,329,346 to $2,329,462 the same correction is carried forward to Mod 58 page B-2,
“Maximum Incentive Fee” is hereby changed from $2,329,346 to $2,329,462.

2) This modification is issued to effect the following changes to implement the award fee board decision on
fee in the amount of $ 411,214 for the sixth evaluation period- 1 July, 2006 through 31 December 2006
pursuant to PEB Fee Determination Official’s D & F dated February 22, 2007 as follows:

3) Additionally this modification implements the award of performance incentive fee for the sixth evaluation
period in the amount of § 177,987 pursuant to Clause B.4 and Attachment J-7 of the contract as follows:

Section B.2—- ESTIMATED COST, AWARD FEE AND PERFORMANCE INCENTIVE FEE

Paragraph (a) The estimated cost of this contract is § 88,701,737 and remains unchanged. The maximum
award fee is $ 3,490,389 and remains unchanged. The unearned award fee is hereby increased by $ 10,112
from $ 75,180 to $ 85,292. The maximum performance incentive fee is $ 1,879,443 and remains unchanged.
The unearned performance incentive fee is hereby increased by $ 59,329 from § 69,120 to $ 128,449. The
estimated cost plus maximum award fee and maximum performance incentive fee minus the unearned award
fee and unearned performance incentive fee is $ 93.857.828.

Paragraph (b): the break out of estimated cost, maximum potential award fee, and maximum potential
performance incentive fee is hereby changed as follows:

Unearned
Max. Perf. Performance Total Minus
Period Estimated Maximum " Unearned Incentive Fee Incentive Fee Unearned Fees

Covered Cost Award Fee Award Fee

1/1/04 -
12/31/07
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Paragraph (e) The amount of award fee which has been earned / unearned pursuant to this clause and the period to
which said fee applies is hereby changed as follows:

Award Fee Period | Amount Earned Amount Unearned
January 1 2004 - June 30 2004 $ 456,881 $ 28,131
July 1 2004 - December 31 2004 $ 454,149 $ 26,432
January 1 2005 - June 30 2005 $ 420,299 $ 9,147
July 1. 2005 - December 31 2005 $ 414,480 - $ 5119
January 1 2006-June 30 2006 $417,075 $ 6,351
July 1 2006- December 31 2006 $411,214 - $10,112
Total $2,574,098 ($.85,292)

Paragraph (f) The amount of incentive fee which has been earned / unearned pursuant to this clause and the period
to which said fee applies is hereby changed as follows.

Incentive Fee Evaluation Periods Amount Earned Amount Unearned
January 1 2004 - June 30 2004 $ 208,928 $0

July 1 2004 - December 31 2004 $ 269,221 $0

January 1 2005 - June 30, 2005 ) . $199,391 $ 42,295

July 1 2005 - December 31 2005 $ 236,384 $0

January 1 2006-June 30 2006 $211,622 $ 26,825

July 1 2006- December 31 2006 $177,987 $ 59,329

Total $ 1,303,533 ($128,449)

(end of clause)

4) To effect the foregoing, Clause B.2 Estimated Cost , Award Fee and Performance Incentive Fee, is hereby
deleted in its entirety and the revised Clause B.2, shown on replacement pages B-1 through B2-A, is
substituted in lieu thereof.

5) In order to implement the contract changes resulting from this modification, the page (s) listed below is
added or deleted from the contract as shown. In order to indicate the specific area(s) of change, vertical lines
are shown in the right margin of the enclosed replacement page(s) across from the revised area(s).

Section Pages Added Pages Deleted
B, Supplies or Services B-1, B-2, B-2A B-1, B-2, B-2A

and Prices/Costs
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Modification 62

PART I - THE SCHEDULE

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS

B.1 __ Supplies And/Or Services To Be Furnished

(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the
Contractor shall provide all resources (except as may be expressly stated in this contract
as furnished by the Government) necessary for performing the ‘“Huntsville Operations
Support Center (HOSC)” in accordance with the Performance Work Statement,
Attachment J-1.

(b)  This is a cost-reimbursement contract with both award fee and performance
incentive fee criteria (CPAF/IF). The award fee (subjective evaluation) and performance
incentive fee (objective evaluation) will be assessed in accordance with the Fee
Evaluation Plan (FEP), Attachment J-7.

(c) A portion of this contract is under an Indefinite Delivery/Indefinite Quantity
(IDIQ) arrangement, which will also be on a CPAF/IF basis. The purpose of this
provision is to allow the Government to acquire indefinite services as addressed in the
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0. IDIQ
requirements cannot be adequately defined for inclusion in the contract because the
precise quantities that will be required during the contract period of performance cannot
be predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering
Procedure and Clause B.8- IDIQ Schedule of Rates. The guaranteed minimum quantity
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per
year. The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is
$3,000,000 per contract year.

(End of Clause)

B.2 Estimated Cost, Award Fee And Performance Incentive Fee

(@)  The estimated cost of this contract is $88,701,737. The maximum award fee is
$3.490.389. The maximum performance incentive fee is $1,879,443. The estimated cost
plus maximum award fee and maximum performance incentive fee minus the unearned
award fee and unearned performance incentive fee is $93.857.828.

(b) A breakout of estimated cost, maximum award fee, unearned award fee,
maximum performance incentive fee, unearned performance incentive fee, and the total
minus unearned fee for the base contract period is shown below:
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: Uncarned
Period Estimated Maximum UnEarned Maximum Perf; Performance Total Minus
Covered Cost Award Fee Award Fee Incentive Fee Incentive Uneamned Fees
Fee
1/1/04 -
12/31/07
(©) A breakout of estimated cost, maximum award fee, unearned award fee, maximum

performance incentive fee, unearned performance incentive fee, and the total minus unearned
fee is shown below for Option 1 and Option 2:

T nus
Period Estimated Maximum Unearned Max Perf. Incentive | Uneamned Perf. | U Fees
Covered Cost Award Fee Award Fee Fee Incentive Fee
Option 1
(1/1/07 -
12/31/07)
Option 2
(1/1/08 —
12/31/08)
(d). The maximum award fee and maximum performance incentive fee for each of the

contract periods specified above is hereby divided and allocated into individual six month
evaluation periods during contract performance in order to calculate award and performance

incentive fee earned.

Evaluation Period

01/01/04-06/30/04
07/01/04-12/01/04
01/01/05-06/30/05
07/01/05-12/31/05
01/01/06-06/30/06
07/01/06-12/31/06
01/01/07-06/30/07
07/01/07-12/31/07
1/01/08-06/30/08

07/01/08-12/31/08

ey

OO 0~ SV B WN -

Maximum
Award Fee

$485,012
$480,581
$429,446
$419,599
$423,426
$421,326
$415,459
$415,540
$417,836
$417.913
$4,326,138

Maximum
Incentive Fee

$208,928
$269,221
$241,686
$236,384
$238,447
$237,316
$223,709
$223,752
$224,989
$225,030
$2,329,462




NNMO4AAQ7C

(e)  The amount of award fee which has been earned/unearned pursuant to this clause and
the period to which said fee applies is set forth below:

Award Fee Period
January 1 - June 30, 2004
July 1 - December 31, 2004
January 1 - June 30, 2005
July 1 — December 31, 2005
January 1, 2006 - June 30, 2006
Julyl-December 31, 2006

Total

()  The amount of performance incentive fee which has been earned/unearned pursuant to

Amount Earned

$ 456,881
$ 454,149
$ 420,299
$ 414,480
$ 417,075
$411,214

$ 2,574,098

SECTION B
Modification 62

Amount Unearned

$ 28,131
$ 26,432

$ 9,147

$ 5,119
$ 6,351
$10,112

($ 85,292)

this clause and the period to which said fee applies is set forth below:

Incentive Fee Period
January 1 - June 30, 2004
July 1 — December 31, 2004
January 1 - June 30, 2005
July 1 — December 31, 2005
January 1, 2006 — June 30, 2006
July 1-December 31, 2006

Total

Amount Earned

$ 208,928
$ 269,221
$ 199,391
$ 236,384
$211,622
$ 177,987

$ 1,303,533

(End of Clause)

Amount Unearned

$-0-
$-0-
$ 42,295
$ -0-
$ 26,825
$ 59,329

(§ 128,449)

B.3 Award Fee For Service Contracts (NFS 1852.216-76)(June 2000)




	
	
	
	
	
	
	
	


